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RELIEF PROGRAM PROJECTS, PER RESOLUTION G-06-08 
 
 
SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information on the status 
of the Department’s Traffic Congestion Relief Program (TCRP) projects allocated in Fiscal Year 
(FY) 2005-06 and FY 2006-07. 
 
In FY 2005-06, the California Transportation Commission (Commission) allocated 47 TCRP 
projects totaling $931,941,000.  Funds for two projects were de-allocated due to the inability of the 
agencies to award the contract within the six-month deadline and are not included in the total.  All 
other TCRP projects voted in FY 2005-06 have been awarded. 
 
To date, 23 TCRP projects totaling $101,583,000 have been voted in FY 2006-07.  Of the projects 
voted in July, September, and October 2006, two remain to be awarded.  The status of the projects 
not yet awarded is reflected in the table on the following page. 
 
The six projects voted in November and December 2006 will be included in future reports. 
 
 
BACKGROUND: 
 
At its June 8, 2006 meeting, the Commission adopted Resolution G-06-08, which requires projects 
to be ready to proceed to construction within six months of an allocation of funds.  The policy also 
requires that projects not awarded within four months of allocation be reported to the Commission.  
 
It has been determined that the Commission requirements apply to TCRP projects.
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Projects Voted Not Awarded After Four Months : 
 

TCRP 
Project 
Number Project Description Agency 

Alloc. 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
1.1 BART to San Jose; 

extend BART from 
Fremont to Downtown 
San Jose in Santa Clara 
and Alameda Counties. 

Santa Clara 
Valley 

Transportation 
Authority and 
San Francisco 

Bay Area 
Rapid Transit 

District 

7/20/06 1/31/07 $11,000 Bids were opened on December 12, 
2006, and the lowest was 42% higher 
than the Engineer’s Estimate.  A 6-
month extension is being requested 
under Reference No. 2.8b.(1).  

112 Jersey Avenue; widen 
from 17th Avenue to 18th 
Avenue in Kings County. 

Kings County 
Public Works 

7/20/06 1/31/07 $1,500 Agency was not able to award by the 
deadline and will not request an 
extension.  With agency concurrence 
the project will be de-allocated at the 
March 14-15, 2007 Commission 
meeting. 

    Total $12,500  
 


